
2013 



 Need to 

evaluate the 

entire trauma 

system 

 Funding to 

purchase the 

EMS registry 

 Trauma 

Registry Rule 

 



Data review and confirmation 

Reports will encompass all aspects of 

Prehospital 
• EMS agency vs. Indiana 

Link Prehospital and hospital data to 

review patient outcomes 

 

 



Final stages of installing the EMS 

database 

Pilot Project 
• Decatur Township Fire Department 

• AMR 

• DeKalb Hospital EMS 

• Grant County EMS 

• Indianapolis EMS 



Recruit EMS providers already collecting 

data electronically 

Educational Tour 
• Recruit providers that are: 

 Looking to switch vendors 

 Looking to move from paper to electronic 

Training Tour 
• Train providers on ImageTrend EMS database 



Fall 2012: Discussion of an EMS Registry 

December 2012: Meeting with EMS 

Commission Chair & Vice-Chair 

 January 2013: Install EMS database 
• Meeting with Indianapolis EMS 

• EMS Commission Meeting 

• Training with ImageTrend on EMS Registry 



February: Pilot project 
• Stress test the system with Indy EMS data 

• Work with pilot participants 

• Initial conversation with providers that are 

collecting data electronically 

March: Recruit electronic providers 
• Goal: capture as many providers that are already 

collecting data electronically as possible 

• EMS Commission Meeting 



April & May: Educational Tour 

May: ISTCC Meeting 

 June & July: Training Tour 

 
 



 
 


